

PCI Compliance Project Update

May 10, 2023

Agenda



- Introductions
- **CampusGuard Overview**
- PCI Overview
- Compliance Project Update
- Q&A



CampusGuard



- Founded in 2009
- International Information security, privacy, and compliance firm
- Qualified Security Assessor (QSA)
- Approved Scanning Vendor (ASV)
- Perform compliance and security assessments, vulnerability scans, penetration tests, on-going support, and training
- Focused on campus-based organizations including Higher Education, Healthcare, and State & Local Government



CampusGuard Services



CampusGuard Services

- Assessments
- Offensive Security Services
- Premier Partner Services
- Annual Support
- Training
- Payment Advisory Services


Information Security

- Program Evaluation
- Vulnerability Testing
- Penetration/Segmentation Testing
- Web Application Testing
- Social Engineering
- Incident Response Plan Testing
- Policy and Procedure Review

Compliance

- PCI DSS
- GLBA
- FERPA
- HIPAA and HITECH
- CMMC
- GDPR
- NACHA/ACH
- FACTA/Red Flags

CampusGuard Service Delivery



Agenda




- Introductions
- **PCI Overview**
- Compliance Project Update
- Q&A



What is PCI?




- PCI-DSS = Payment Card Industry Data Security Standard
- Common set of card data security measures across card brands.
- Every merchant is responsible for safeguarding cardholder data, can be held liable for security compromises, and is **contractually obligated** to comply with PCI-DSS.




Covered Data Elements



What's PCI Trying to Protect?



How is PCI Enforced?



PCI DSS Scope and Risk



- Scope = Risk
- Increased Scope = Increased Risk
- Increased Risk = Increased Cost

- Risk and Cost roughly track SAQ complexity and number of compliance questions

You can never outsource your ultimate
PCI compliance responsibility

Agenda



- Introductions
- PCI Overview
- **Compliance Project Update**
- Q&A



PCI DSS Project Update



	Merchant Environments in Scope	Merchant Interviews	Completed PCI Training	Network Vulnerabilities	SAQs Completed
Status	100%	99%	+500	100%	23%
Start	300+	234	0	791	0
Current	300*	287**	500***	0	54

PCI DSS Project Update



Why the request for a June 2024 deadline extension?

- Continue compliance efforts for the remaining 107 MIDs
- Moving from Govolution to Fiserv's Payment Gateway for e-commerce sites takes 6-8 weeks per merchant environment
 - Reduces complexity of merchant's SAQ reporting obligation
 - Removes State network from scope
 - Shifts liability to vendor partners
- Supply chain delays caused a several month delay in receiving P2PE devices
 - New devices need to be deployed and installed prior for new SAQ category to be assigned
- Agency resources are strained
 - Takes time to schedule and coordinate compliance efforts
 - Competing projects, initiatives, and priorities


Agenda



- Introductions
- PCI Overview
- Compliance Project Update
- **Q&A**



Questions?



Brent Hobby CISM, CISA, CMMC-RP, QSA
Manager of Advisor Services
CampusGuard

Laura Allison MBA, PCIP
Customer Relationship Manager
CampusGuard

Fiah Kwesseu
Director of Operations and Fund Management
Delaware Office of the Treasurer

Paulette Hopkins
Merchant Services Program Manager
Delaware Office of the Treasurer